Premises update for Finance Governors meeting
Wednesday 22nd June 2016



Final Phase of heating pipework

All work agreed and due to commence 4th July.



Site

· Installation of all staircase flooring in the tower is now complete.
· All lights in the South Hall are being replaced with LED units over the summer.


Surveys

Full site asbestos survey started 15th June, scheduled completion September.

Water

[bookmark: _GoBack]Gate valve for incoming mains water to be fitted over the summer which will enable us to run a leak test.  Also Essex and Suffolk water are booked to do a meter inspection to ensure correct functionality and readings.

Window cladding Hums block

PCH are still in negotiation with Horizon over the final finish on the panels. A test panel of the originally specified material is being fitted and PCH are coming in to inspect it before they progress the matter.
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